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REHABILITATION OF MAIN ROAD 
(MUIZENBERG TO CLOVELLY) 

 
COMMUNITY LIAISON MEETING #19 – 9th June 2011 

 
ISSUES RAISED BY I&APs (APRIL 2011 to JUNE 2011) 

1. Request for a dividing fence to be installed in workable 

sections between pillars through the business strip 
during construction.  This would shield retail stores and 

restaurants from dust, make pavements user friendly 
and ensure pedestrian safety during construction. 

Consultation with the affected businesses will take place before 

this is actioned.   

2. Query regarding Manitoka tree in the parking area 

adjacent to the Holy Trinity Church 

Although the team endeavoured to protect the Manitoka tree it 

unfortunately succumbed to the strong SE wind.  The excavation 

around the tree further contributed towards its demise and it was 
also affected by root rot.  A replacement (semi-mature) tree will 

be provided as part of the landscaping contract. Cost of the 
replacement will be borne by the project. 

3. Concern regarding on-going street light outages along 

Main Road. 

The City’s Electrical Department has been investigating the faults 

and is in the process of repairing the streetlights in question.  

4. Request that notices are sent out timeously with ample 

warning to residents, especially in the case of disrupted 
access.  

The Contractor will endeavour as far as possible to provide ample 

notification. 

5. Request that work is planned in a manner that provides 
access to residents, specifically at road and driveway 

entrances. 

The Contractor will endeavour to work in a manner that provides 
access where possible.  Should access be temporarily disrupted, 

the Contractor will liaise with affected residents in this regard. 

6. Proposal that the South-bound lane on Boyes Drive is 
closed and that South-bound traffic be re-routed along 

Main Road when remedial work on Boyes Drive is 
undertaken.  

This proposal is being considered by the CCT as it clearly has 
merit. 

The only downside to the proposal is that trucks delivering 
asphalt to Main Road will have to use Clairvaux Road, resulting in 

severe tailbacks northbound.  The risk of a breakdown is also 
very high. 

To overcome the asphalt trucks having to use Clairvaux Road, 

with the one way system being northbound, the team is 
considering allowing southbound access along Boyes Drive, for 

the asphalt trucks only. However this has huge risks if not 
managed with a high level of competence. 

A decision on how to manage the operation will soon be made by 
the CCT. 

7. Concern that construction material, rubble and pipes are 

attracting vagrants to the parking area adjacent to the 

St James Terrace. 

The Contractor has attended to this problem. The night operator 

will ensure to keep the area free of vagrants. 

8. Concern that criminal activity has recently increased in 

the vicinity of the road works. 

The Contractor’s camera are operational and monitoring the area.  

Cameras are recording 24/7.  The engineers are in the process of 
contracting Mountain Men Security for after-hour site monitoring 

(as was done in Phase 1). Camera operators will have radio 
transmitters to be in direct contact with Mountain Men Security 

especially at night. 

9. Request for updated 24hr emergency contact numbers 

and for assistance to be provided during emergencies 
where necessary. 

EMERGENCY CONTACT NUMBERS: 

• For incidences relating to the road works and Main Road: 
 Alan Esepy (Civils2000) - 082 926 5900   

• For incidences relating to crime and security in the area: 

 Mountain Men - 021 700 3120 

• For incidents affecting traffic flow: 
 Traffic Management Centre (TMC) -  021 812 4583 
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10. Request for appropriate road markings to prevent 

parking on right hand side of Main Road and Belmont 
Road intersection as vehicles parking at this location 

pose a danger to oncoming traffic.  

A red line will be painted to prevent parking at this location.  

Concrete barriers cannot be used as it would impede traffic on 
the mountain side of the road. Delineators provided by the 

Contractor have been moved by the public. 

11. Concern regarding the preservation of the Kalk Bay 
garden between Cape to Cuba and the railway parking 

space. 

The Contractor will ensure to protect plants in the vicinity, 
wherever possible.  

12. Request for local involvement in on-going maintenance 

of St James garden area, upon completion. 

Landscaping of garden area has recently been completed and on-

going maintenance will be overseen by Yvonne Viljoen.  If anyone 
would like to volunteer their assistance, kindly contact Yvonne 

Viljoen on 082 416 0032 / yvonne1@pixie.co.za. 

13. Complaint regarding the dumping of material from the 

road works on the parking area at Muizenberg station 
(sea side). 

Councillor Qually requested that some of the milled material from 

the road works be used to stabilize the unmade parking area 
adjacent to Muizenberg railway station. A large area was covered 

however some parts were not.  Milled material is used to stabilize 

areas such as this and to limit windblown sand.  

14. Concern that dump trucks offloading fill from the road 
works at Clovelly Golf Course is causing degradation to 

Clovelly Road and is a nuisance to residents. 

The Contractor has an agreement with Clovelly Golf Course to 
deliver material to the golf course. The trucks are street legal and 

deliveries are made when there is suitable material to deliver.  

15. Request for the exposed areas under the pavement 
from Woolley’s Pool to Clovelly to be blocked during the 

upgrade of that section as it is increasingly becoming a 
security and health risk. 

The provisional planning for the rehabilitation of the Main Road 
from the Kalk Bay Harbour entrance to Clovelly Road (Phase 3) 

has just begun. The team is exploring the possibility of trying to 
use the void under the footway to house some or all of the 

replacement services which are currently under the actual road. 

The main aim of this investigation is to try and limit the disruption 
to traffic. (The alternative as happens with the current contracts 

is to replace all the new services in the road.)  If the proposal to 
use the void is feasible and cost effective, it will result in the void 

under the footway being filled up and therefore inaccessible for 
anti-social behaviour. 

16. Clarity on disruption of Telkom services and its relation 

to Main Road construction. 

Telkom outages experienced in the St James/Kalk Bay vicinity are 

related to Telkom’s replacement of a problematic old cable and its 
repair, pending replacement. Given the deteriorated nature of 

this cable, water from recent inclement weather unfortunately 

penetrated the paper and lead outer sheath of the cable. 

Note that the cable in question has not been damaged by any 

negligence as a result of current construction works. 


